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FOS CSR Roadmap
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- FOS Status & Schedule

Overview Material
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Dry-Run Phase 2 Results
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- Technical Issues and Liens

Acceptance Test Status
- Tests in Phase 1, 2
- Phase 1 AT Status

FOS Acceptance Test Status

Audits
- PCA
- FCA
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Test Groups

Telemetry & Command

- Telemetry (TLM)
- Command (CMD)
- Analysis (ANA)

Infrastructure

- Database (DBS)
- User Interface (FUI) 
- Events (EVT)

Scheduling

- Planning and Scheduling (PAS)
- Command Management (CMS)

System

- Contacts (CONT)
- Hardware (HRD)
- Operational (OPR)
- SAS
- ASTER (ASTR)
- EDOS
- IST
- NCC
- Contacts (CONT)
- System (SYS)
- End-to-End (ETE)
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Phase 1 Tests (53)

User Interface (11)

User Customization
Screen Management
Data Mover
Display Builder (Alphanumerics)
ECL Directives
OASIS/CSTOL Conversion
Display Builder (Graphs & Tables)
Display Builder (Schematics)
Document Reader
E-mail
Quick Message Generator

Data Base (2)

Database Reporting
Database Editing

Events (4)

Event Message Display & Graphical
 Timeline
Event Messge Filtering
Event History Request & Reporting
Alarm Message Handling

Command (8)

Command Authorization
Command Generation
Ground Script Control
Ground Script Commanding
Manual Commanding
Uplink Loads
Command Modes, Transmission,
  and Uplink
Telemetry and Command Receipt
 Verification

AM-4



714-CD-003-001

Phase 1 Tests (53) (cont.)

Command
Management (5)

Memory Dump Image
Table Load Validation & Gen.
Microprocessor & Flight Software
  Load Gen. & Validation
ATC Load Gen. & Validation
Validate & Generate RTS Load

Planning &
Scheduling (7)

Activity Definer Tool
BAP Definer Tool
General Scheduler
EOC Timeline - Display & Manip.
EOC Timeline - Management
Activity Constraint Definitions
What-If Planning & Scheduling
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Phase 1 Tests (53) (cont.)

Telemetry (9)

Decom H&S/Standby Tlm
Decom Housekeeping
EU Conversion
Data Quality Determination
Delta/Limits Processing
Real-time Data Dropout
Real-Time Telemetry Archive
Multiple Source Tlm Data 
  Receipt and Display
Telemetry Replay Processing & 
  Display

System (7)

ASTER Scheduling & IST Access
  (ASTER)
Receive & Forward Trash Buffer 
  (EDOS)
ECT2 Scenario (ETE)
Hardware (HDR)
Functional Requirement Analysis 
  (OPR)
Remote Access and Carry-out 
  File Transfer (SAS)
Logical String Config. Control &
  Termination (SYS)
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Phase 2 Tests (48)

Analysis (11)

Dataset Generation
Standing Order Manager
S/C Clock Correlation (RDD)
S/C Clock Correlation (USCCS)
Special Processing Algorithms
Time Order Downlink Report
Parameter Out of Limits Report
Analysis Products - Cross DB
System Generated Stats
User Specified Stats
Analysis Request Mgt.

User Interface (5)

Procedure Builder
Procedure Control & Execution
User Authentication & Display
Room Builder
On-line Help
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Phase 2 Tests (48) (cont.)

System (17)

DSS (CONT)
S/C Activity Log (CONT)
SSR Monitoring (CONT)
S/C State Check (CONT)
CODA Processing & Archive (EDOS)
CODA Replay & Analysis (EDOS)
Test Command/Cmd Echo X (EDOS)
SCS Summary Report (EDOS)
Concurrent Ops/Perf Monitor (ETE)
FDF Interface (FDF)
IST Functionality (IST)
IST Pool Management (IST)
NCC GCMR Processing (NCC)
UPD Receipt & Archive (NCC)
UPD Replay & Analysis (NCC)
FOS Start-up/Shutdown (SYS)
Failure Recovery & Status 
  Monitoring (SYS)

Subsystem (15)
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ATC Load Mgt (CMS)
RTS Load Mgt (CMS)
Table Load Mgt (CMS)
DB Ingest, Valid & ODF Gen (DBS)
DB Backup & Restore (DBS)
Contact Scheduler (PAS)
Sch. Load Uplink Activities (PAS)
Receive & Sched Late Change
  Requests (PAS)
DAS Generation (PAS)
User Adjustment of EU Conversions
  (TLM)
MultiByte Parameter Processing
  (TLM)
Derived Parameters (TLM)
Red/Yellow Limits (TLM)
Info Window (TLM)
Decom - Context Dependent (TLM)
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FOS Test Case Updates

Test Case Change Summary

• 104 Test Cases at CSR Part 1

- Deferred 1 Test Case

- Merged 6 Test Cases

- Added 4 Test Cases

- Net reduction of 3 Test Cases

• 101 Test Cases is current baseline
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FOS Test Case Updates (cont.)

NCC Tests 

• Merged NCC Connectivity into Contact Scheduler, NCC GCMR 
Processing, and UPD Receipt and Replay

• Deferred Receive TDRSS Contact Schedule & Forward to EDOS

- Post-B functionality per NCC CCR

User Performance Data

• Renamed Request/Analyze UPD Data to UPD Receipt and Archive

• Added UPD Replay and Analysis

EDOS 

• Renamed CODA Processing and Pre-Command Readiness to CODA 
Processing and Archive

• Added CODA Replay and Analysis 

• Added Test Command/Command Echo Exchange
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FOS Test Case Updates (cont.)

Startup/Shutdown 

• Renamed FOS Server Startup to FOS Startup/Shutdown

• Merged User Station Startup and Authentication into FOS Startup/
Shutdown

• Merged System Shutdown into FOS Startup/Shutdown

IST Tests

• Added IST Functionality Test

• Merged Command Request into IST Functionality Test

Ground Script

• Merged Ground Script Manipulation into Ground Script Control

Telemetry Limits

• Merged Limits Sense Interval into Delta Limits
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Phase 1 AT Status

Command (5)
Command Authorization
Command Generation
Ground Script Commanding
Manual Commanding
TV and Command Uplink Verification

Command Management (2)
Table Load Validation & Generation
Microprocessor & FSW Load Gen. & Validation

Data Base (1)
Database Editing

Events (4)
Event Message Display & Graphical Timeline
Event Message Filtering
Event History Request & Reporting
Alarm Message Handling

Command Management (2)
ATC Load Generation & Validation
Validate and Generate RTS Load Contents

Data Base (2)
Database Reporting

EDOS (1)
Receive & Forward Trash Buffer Data

Test Success Criteria met
Issues with workarounds
Test scheduled 

Legend
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Phase 1 AT Status (cont.)

User Interface (6)
Data Mover
Display Builder - Alphanumeric Pages
OASIS/CSTOL Conversion
Display Builder - Schematics
Document Reader
Quick Message Generator

Planning & Scheduling (4)
General Scheduler
EOC Timeline - Display & Manipulation
Activity Constraint Definitions
What-If Planning & Scheduling

SAS (1)
Remote Access and Carryout File Transfer

System (1)
Logical String Configuration Control &
  Termination

User Interface (5)
Screen Mgt. 
User Customization
ECL Directives
Display Builder Graphs & Tables
E-mail

Hardware (1)
EOC Hardware

Planning & Scheduling (4)
Activity Definer Tool
BAP Definer Tool
EOC Timeline - Management
Receive & Schedule Late Change Requests

Test Success Criteria met
Issues with workarounds
Test scheduled 

Legend
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Phase 1 AT Status (cont.)

Telemetry (8)
Decom H&S/Standby Tlm
Decom Housekeeping
EU Conversion
Data Quality Determination
Delta Limits
Real-Time Data Dropout
Real-Time Telemetry Archive
Multiple Source TLM Data Receipt & Display

System (8)
ASTER Sch & IST Access (ASTR)
Ground Script Control (CMD)
Uplink Loads (CMD)
Command Modes, Transmission, & Uplink (CMD)
Memory Dump Image (CMS)
ECT-2 Scenario (ETE)
Functional Requirement Analysis (OPER)
Telemetry Replay Processing & Display (TLM)

Test Success Criteria met
Issues with workarounds
Test scheduled 

Legend
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AT Plans

Install P11 on Ops LAN and Support LAN

Dry-Run and AT Phase 2 Tests

Regression Testing 

• IST Functionality Test

• ECT-2  Test
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Audits

PCA Part 1

• Hardware, network, cables

• Date: 7/29/97 - 7/31/97

• Status: Complete

PCA Part 2

• Custom software, COTS software

• Date: next week

FCA

• Verify and cross correlate requirements, test cases, NCRs

• Date: prior to RRR
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